
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/04/2019

ESTIMATE SUMMARY 09:35:32

CONTID: C20855         ESTIMATE NO: 0004 PROG 2005

PCN: 20855-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385 @ CHEYENNE WELLS 90 DEG PERCENT TIME:

PROJECT NO: STA3851-017                   

US 385 @ CHEYENNE WELLS 90 DEG

NAME OF ROAD:  

PROJECT COUNTIES: CHEYENNE

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,274,193.56 PARTICIPATING $ $ 601,370.10

AWARD PROJECT AMT: 2,185,498.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-115,463.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,516.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.67

WORK DAYS

WORK DAYS

46.04%

1,227,185.52

601,370.10

485,906.97

468,390.87

$

$

$

$

1,047,008.04

0.00

1,047,008.04

0.00

1,047,008.04

-28,260.24

0.00

1,018,747.80

0.00

AMOUNT DUE 1,018,747.80 468,390.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 468,390.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

37.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/29/2019

04/29/2019

09/30/2019

11/08/2018

11/30/2018

12/17/2018

04/29/2019
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Tree Removal of Tree 1.000

0.000

202-00010  
 

3,822.991.000

0.00

1.000

EACH

3,822.99000

0005 Removal of Asphalt Mat 0.000

433.000

202-00220  
 

5,412.50433.000

5,412.50

433.000

SY  

12.50000

0010 *Removal of Asphalt Mat (Planing) 12,323.000

0.000

202-00240  
 

38,817.4512,323.000

0.00

12,331.000

SY  

3.15000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

614.000

SF  

3.15000

0020 Removal of Ground Sign 0.000

35.000

202-00810  
 

11,900.0035.000

11,900.00

35.000

EACH

340.00000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

195.00000

0030 Unclassified Excavation (Complete In Place) 1,615.000

277.000

203-00010  
 

41,624.001,892.000

6,094.00

2,632.000

CY  

22.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

357.000

CY  

21.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

130.00000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

270.000

CY  

16.00000

0050 Stockpile Topsoil 270.000

0.000

207-00210  
 

3,375.00270.000

0.00

270.000

CY  

12.50000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Erosion Log Type 1 (12 Inch) 900.000

0.000

208-00002  
 

4,950.00900.000

0.00

1,200.000

LF  

5.50000

0060 *Aggregate Bag 1,400.000

0.000

208-00035  
 

8,750.001,400.000

0.00

1,400.000

LF  

6.25000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,400.001.000

0.00

1.000

EACH

2,400.00000

0070 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

760.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

40.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

75.00000

0085 Sweeping (Sediment Removal) 10.500

14.500

208-00106  
 

4,500.0025.000

2,610.00

160.000

HOUR

180.00000

0090 Erosion Control Management 5.000

4.000

208-00207  
 

1,890.009.000

840.00

20.000

DAY 

210.00000

0095 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

1,050.00000

0100 Adjust Valve Box 0.000

4.000

210-04050  
 

1,500.004.000

1,500.00

6.000

EACH

375.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,530.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

9,840.00000

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

2,280.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,420.000

SY  

2.15000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

584.000

TON 

175.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

3,796.000

TON 

131.00000

0135 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,693.000

GAL 

3.15000

0140 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

576.000

SY  

104.00000

0145 Concrete Pavement (9 Inch) 0.000

3,593.000

412-00900  
 

370,079.003,593.000

370,079.00

3,593.000

SY  

103.00000

0145 MATERIAL ALLOWANCE Epoxy Coating, Dowel 3,592.999

-3,592.999

0.000.000

-7,924.00SY  

2.20540

0145 MATERIAL ALLOWANCE Concrete Pavement Components 3,593.000

-3,593.000

0.000.000

-64,010.19SY  

17.81525

0150 24 Inch Reinforced Concrete Pipe 8.000

0.000

603-01240  
 

2,960.008.000

0.00

8.000

LF  

370.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Curb and Gutter Type 2 (Section II-B) 0.000

1,801.000

609-21020  
 

59,433.001,801.000

59,433.00

2,557.000

LF  

33.00000

0160 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

8.000

EACH

130.00000

0165 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

3.000

EACH

150.00000

0170 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

290.600

SF  

26.00000

0175 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

69.000

SF  

57.00000

0180 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

135.300

LF  

16.00000

0185 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

11.000

EACH

130.00000

0190 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

256.800

LF  

21.00000

0195 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

23.000

EACH

790.00000

0200 *Construction Surveying 0.450

0.260

625-00000  
 

21,655.000.710

7,930.00

1.000

L S 

30,500.00000

0205 *Mobilization 0.500

0.100

626-00000  
 

105,000.000.600

17,500.00

1.000

L S 

175,000.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Public Information Services (Tier IV) 0.600

0.200

626-01104  
 

5,520.000.800

1,380.00

1.000

L S 

6,900.00000

0215 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

39.000

GAL 

340.00000

0216 Pvmt Mkg Paint (High Build) Pavement Marking Paint 
(High Build)

0.000

95.000

627-00013  
 

5,700.0095.000

5,700.00

95.000

GAL 

60.00000

0220 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

43.000

SF  

16.75000

0225 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

36.000

SF  

22.00000

0230 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

117.000

SF  

20.00000

0235 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

0.000

0.000

627-30326  
 

0.000.000

0.00

179.000

SF  

22.00000

0240 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

808.000

SF  

26.00000

0245 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

26.00000

0250 Traffic Control Inspection 19.000

28.000

630-00007  
 

12,220.0047.000

7,280.00

80.000

DAY 

260.00000

0255 Traffic Control Management 8.000

0.000

630-00012  
 

6,200.008.000

0.00

20.000

DAY 

775.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

1,105.008.500

0.00

20.000

EACH

130.00000

0265 Construction Traffic Sign (Panel Size A) 57.500

0.000

630-80341  
 

3,737.5057.500

0.00

120.000

EACH

65.00000

0270 Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

2,200.0020.000

0.00

40.000

EACH

110.00000

0275 Construction Traffic Sign (Special) 210.000

0.000

630-80344  
 

4,410.00210.000

0.00

430.000

SF  

21.00000

0280 Vertical Panel 25.500

0.000

630-80350  
 

663.0025.500

0.00

51.000

EACH

26.00000

0285 Portable Message Sign Panel 1.500

0.000

630-80355  
 

13,500.001.500

0.00

3.000

EACH

9,000.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

44.00000

0295 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

87.00000

0300 Traffic Cone 6.000

0.000

630-80380  
 

84.006.000

0.00

25.000

EACH

14.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C20855         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,222.910

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0330 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

34,273.350

F A 

1.00000

0335 F/A High Speed Internet 0.000

155.240

700-70034  
 

155.24155.240

155.24

2,000.000

F A 

1.00000

0340 F/A Railroad Right of Entry 1,525.000

0.000

700-70035  
 

1,525.001,525.000

0.00

1,525.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0346 Added Item (Dollar)/ Temporary Item - PreMobilization 
Costs

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0347 Added Item (Dollar)/ Price Reduction - Overweight 
Loads

0.000

-60.000

900-00006  
 

-60.00-60.000

-60.00

0.000

DOL 

1.00000

CAT 745,028.68425,819.551,816,476.90CURRENT AMT0200 $ $ $

CAT NO0201 Local Agency Items 

0350 Removal of Headwall 2.000

0.000

202-00015  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0355 Removal of Inlet 3.000

0.000

202-00019  
 

2,775.003.000

0.00

3.000

EACH

925.00000

0360 Removal of Pipe 101.000

0.000

202-00035  
 

3,333.00101.000

0.00

101.000

LF  

33.00000

0365 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

221.000

SY  

10.00000

0370 Removal of Gutter 52.000

108.000

202-00202  
 

2,560.00160.000

1,728.00

160.000

LF  

16.00000

0375 Removal of Curb and Gutter 487.000

1,893.000

202-00203  
 

17,850.002,380.000

14,197.50

2,381.000

LF  

7.50000

0380 Removal of Concrete Pavement 31.400

205.000

202-00210  
 

3,995.16236.400

3,464.50

236.400

SY  

16.90000

0385 Aggregate Base Course (Class 6) 751.860

1,674.190

304-06000  
 

106,746.202,426.050

73,664.36

2,444.000

TON 

44.00000

0385 MATERIAL ALLOWANCE ABC (Cl 6) 1,674.190

-1,674.190

0.000.000

-43,528.94TON 

26.00000

0390 Concrete Slope and Ditch Paving 0.000

5.500

507-00000  
 

4,125.005.500

4,125.00

19.000

CY  

750.00000

0395 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

128.000

0.000

603-02185  
 

16,640.00128.000

0.00

128.000

LF  

130.00000

0400 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

217.000

0.000

603-02245  
 

37,975.00217.000

0.00

217.000

LF  

175.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0405 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

3,370.001.000

0.00

1.000

EACH

3,370.00000

0410 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

7,520.002.000

0.00

2.000

EACH

3,760.00000

0415 30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

4,050.001.000

0.00

1.000

EACH

4,050.00000

0420 Inlet Type D (Special) 1.000

0.000

604-00550  
 

9,600.001.000

0.00

1.000

EACH

9,600.00000

0425 Inlet Type 16 (5 Foot) 2.700

0.300

604-16005  
 

19,620.003.000

1,962.00

3.000

EACH

6,540.00000

0430 Inlet Type R Special (15 Foot) 0.500

0.500

604-19415  
 

7,650.001.000

3,825.00

1.000

EACH

7,650.00000

0435 Vane Grate Inlet (5 Foot) 0.900

0.100

604-25005  
 

6,500.001.000

650.00

1.000

EACH

6,500.00000

0440 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,039.000

SY  

76.00000

0445 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

192.000

SY  

148.00000

0450 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

227.000

SF  

35.00000

0455 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

600.000

LF  

33.00000
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PCN: 20855-BID    ESTIMATE RUN 10/04/2019

PROJECT: STA3851-017                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:32

CUMULATIVE
AMOUNT

CAT NO0201 Local Agency Items 

0460 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

170.000

LF  

44.00000

CAT 258,109.3660,087.42413,846.66CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Field Office (Class 1) 1.000

0.000

620-00001  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0470 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0475 Sanitary Facility 2.000

0.000

620-00020  
 

870.002.000

0.00

2.000

EACH

435.00000

CAT 43,870.000.0043,870.00CURRENT AMT0400 $ $ $

$ 1,047,008.04485,906.97$2,274,193.56$CURRENT AMTPROJECT TOTAL


